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October 7, 2022 
 
United States Environmental Protection Agency 
Sam Nunn Atlanta Federal Center 
61 Forsyth Street, SW 
Atlanta, Georgia 30303-8960 
 
Attention: Mr. James H. Smith 
 Corrective Action Specialist 
 
Re: Quarterly Progress Report #40 July-September 2022 

Bluestone Coke, LLC 
4200 F. L. Shuttlesworth Drive 
Birmingham, Jefferson County, Alabama 
USEPA ID No. ALD 000 828 848 
Terracon Project No.  E1127096 

 
Dear Mr. Smith: 
 
On behalf of Bluestone Coke, LLC (Bluestone Coke), Terracon Consultants, Inc. (Terracon) 
has prepared Quarterly Progress Report #39 for the work completed from July 1, 2022 to 
September 30, 2022 for the above-referenced site. This progress report has been prepared 
in accordance with paragraph 53 of the Order on Consent with effective date of August 1, 
2016.   
 
PROGRESS REPORT (JULY 1, 2022 THROUGH SEPTEMBER 30, 2022) 
 
Corrective Measures Implementation 
 
SMA 3 
 

 Bluestone received a letter from EPA Region 4 on September 22, 2022.  This letter 
contained comments on the previously submitted CMS (Revision 1.0).  In addition, the 
letter stated that EPA would be onsite on November 28, 2022 to collect surface soil 
samples in SMA 3. 

 
SMA 4 

 Bluestone has scheduled Injection event #2 for the pilot test. The dates for the 
injection event are October 17 through October 31, 2022. 
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Interim Measures 
 

 Hydraulic Control System was shut down during this period due to the Pilot Test.  
The pumping may interfere with the injected chemicals.  The hydraulic control 
system will remain off during the pilot study.  

 Groundwater level measurements and groundwater samples were collected from the 
monitoring wells on August 29 through September 1, 2022. These results will be 
reported to EPA in the next Annual Report which is due by August 30, 2023.  

 
PROJECTED WORK FOR NEXT REPORTING PERIOD (OCTOBER 1, 2022 THROUGH 
DECEMBER 31, 2022) 
 
 
Corrective Measures Implementation 
 
SMA 3 
EPA will be collecting surface soil samples for SMA 3 starting the week of November 28, 
2022.   
 
SMA 4 
The second ISCO injection is scheduled for October 17 through October 31, 2022.   
 
Interim Measures/Remediating Monitoring 
 

 Collect groundwater samples in November 2022. Annual Report completed by August 
30, 2023. 

 
CLOSING 
 
If you should have any questions, please do not hesitate to contact us at (205) 942-1289.  
 
Sincerely, 
Terracon 
 
 
 
 
Terrell W. Rippstein, AL-PG#8 
Principal Geologist 
 
Cc: David Egetter – EPA Region 4 

Mr. Don Wiggins – Bluestone Coke 
 ADEM 
 


